10f6
RUN DATE: 07/11/2018 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 07/11/2018 18:14:46 SCAP-002 Site Summary Report woosNTERNAL USE ONLY*xxxxsx
Region: 08 - Sorted by Region/Site Name
Site Name: ANACONDA ALUMINUM CO COLUMBIA FALLS REDUCTION PLANT
State: MT Fed Fac: No SSID: A882 Site Category: Mines/Tailings
City: COLUMBIA FALLS EPA ID: MTDO057561763 Archived: No Section Code: SRP-MT
Primary RPM:  Cirian, Mike Site ID: 0800392 NPL Status: F Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 01/11/2018 05:02:38 PM
Site Assessment Manager:
Unlig Obs Expto CYObs+ Plan
Action Act Perf Fin to Date Date OpComm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date {000) {000) {000) {000) Act Veh FY/Q Allow SCAP Notes

DP / Ex. 5; LE / Ex. 7(a)

ED_002345C_00006530-00001




RUN DATE: 07/11/2018

SEMSDW REFRESH DATE: 07/11/2018 18:14:46

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - Sorted by Region/Site Name

Site Name: ANACONDA ALUMINUM CO COLUMBIA FALLS REDUCTION PLANT
State: MT Fed Fac: No
City: COLUMBIA FALLS EPA ID: MTD057561763

Primary RPM:  Cirian, Mike
Primary OSC:
Site Assessment Manager:

Site ID: 0800392

SSID:

Archived:
NPL Status:

Non-NPL Status:

A882
No
F

20f6
ENFORCEMENT SENSITIVE INFORMATION
*********INTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 01/11/2018 05:02:38 PM

Unlig Obs Expto CYObs+ Plan
Action Act Perf Fin to Date Date OpComm Obs Spc Plan  Site
OU  Subaction Seq LD LD Anom Qual Crit Start Date Finish Date {000) {000) {000) {000) Act Veh FY/Q Allow SCAP Notes
**END OF SITE SUMMARY** 390 255 174 2,904

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly.**
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RUN DATE: 07/11/2018
SEMSDW REFRESH DATE: 07/11/2018 18:14:46

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 08BC
City: LIBBY EPA ID: MT0009083840 Archived: No
Primary RPM:  Cirian, Mike Site ID: 0801744 NPL Status: F
Primary OSC: Peronard, Paul Non-NPL Status:

Site Assessment Manager:

3of6

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category:

Section Code: SRP-CO

Schedule Last
Approved Date: 12/26/2017 02:05:39 PM

Unlig Obs Expto CYObs+ Plan
Action Act Perf Fin to Date Date OpComm Obs Spc Plan  Site
OU  Subaction Seq LD LD Anom Qual Crit Start Date Finish Date {000) {000) {000) {000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 PCOR CM-1 F 8P 03/31/2027 03/31/2027 0 0 0
00 PrprFnl PCOR RD002-1 F  SP 03/31/2027 03/31/2027 0 0 0
00 SWRAU BZ-1 EP 03/31/2027 03/31/2027 0 0 0
00 SWRAU GPRA RD025-1 03/31/2027 03/31/2027 0 0 0
00 5YEAR FE-2 FFU 09/30/2019 06/22/2020 0 0 0 50 08BCRA CNT 2019/4 A
00 FYR RDO18-1 F FU 09/30/2019 06/22/2020 0 0 0
00 FYR Due WE-2 06/22/2020 06/22/2020 0 0 0
00 PRP SRCH QV-1 F FU 04/22/2014 A 03/31/2019 -0 40 0 Storage & Records
00 Cndct PRP Srch ENQ03-2 F FU 04/22/2014 A 03/31/2019 0 0 0
00 ALT DISP AD-1 F o MS 08/22/2008 A  09/30/2019 0 145 0 Facilitation
00 Cndct ADR EN0O22-1 F MS 08/22/2008 A  09/30/2019 0 0 0 Facilitation
00 CRDD DDA FFU 09/30/2018 09/30/2018 0 0 0
00 Cmpl CRDD EN145-1 F FU 09/30/2018 09/30/2018 0 0 0
00 CI CR-1 F 8P 08/01/2017 A 06/30/2019 46 29 0 50 0OBBCRA CNT 2018/4 P  TASC Support
50 08BCRA CNT 2019/3 P
00 Cond Cl Act clo181 F SP 08/01/2017 A 06/30/2019 0 0 0
00 CAG QN-1 CO 01/01/2000 A 12/31/2025 0 0 0
00 CAG Actvties Cl003-1 CO 01/01/2000 A 12/31/2025 0 0 0
00 TA GRANT TG-1 F 8P 09/24/2002 A 09/30/2018 -0 344 0 TAG
00 Cndct TAG Clog41 F  SP 09/24/2002 A  09/30/2018 0 0 0 TAG
00 TASC TN-1 F 8P 07/06/2017 A 06/30/2019 0 0 0
00 Cmnty TechAstn clog71  F  SP 07/06/2017 A 06/30/2019 0 0 0
00 REC MGT SW-1 FFU 10/01/2002 A 03/31/2026 48 222 60 20 0O8BCRA CNT 2018/2 P
10 0BBCRA CNT 20193 P
10 08BCRA CNT 2020/3 P
10 0BBCRA CNT 2021/3 P
10 08BCRA CNT 2023/3 P
00 Rec Mgmt Summ Y1-3 FFU 10/01/2002 A 03/31/2026 0 0 0
00 LAB SUP LA-1 F 8P 07/08/2008 A  12/31/2020 1,426 20,049 1,300 500 O8BCRA ESA 2018/2 P
40 08BCRA ESA 2018/3 P
200 OBBCRA ESA 20183 P
10 08BCRA ESA 20183 P
659 OBBCRA ESA 20183 P
00 Lab Sppt Summ Y8-1 F 8P 07/08/2008 A 12/31/2020 0 0 0
00 LAB SUP LA-2 F 8P 04/19/2013 A 06/30/2020 15 151 0 ou3
00 Lab Sppt Summ Y8-2 F 8P 04/19/2013 A 06/30/2020 0 0 0
00 ST COOP MA-1 FSP 07/22/2002 A 12/31/2021 530 1,816 0 Sitewide MA
00 ST CoopAgrmnt 880171 F 8P 07/22/2002 A 12/31/2021 0 0 0 Removal OUGO
01 -- EXPORT PLANT
01 PART DEL GR-2 F 8P 09/30/2019 09/30/2019 0 0 0
01 Partial DEL SE204-2 F SP 09/30/2019 09/30/2019 0 0 0
01 OM OM-1 S 01/01/2016 A 12/31/2030 7 3 0 1208BCOM CAG 2018/4 P
1008BCOM CAG 2019/ P
10 08BCOM CAG 202011 P
1008BCOM CAG 2021/1 P

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly.**
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4 0of 6

RUN DATE: 07/11/2018 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 07/11/2018 18:14:46 SCAP-002 Site Summary Report sk INTERNAL USE ONLY*###*sx
Region: 08 - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 08BC Site Category:

City: LIBBY EPA ID: MT0009083840 Archived: No Section Code: SRP-CO

Primary RPM:  Cirian, Mike Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 12/26/2017 02:05:39 PM

Site Assessment Manager:
Unlig Obs Expto CYObs+ Plan

Action Act Perf Fin to Date Date OpComm Obs Spc Plan  Site
OU  Subaction Seq LD LD Anom Qual Crit Start Date Finish Date {000) {000) {000) {000) Act Veh FY/Q Allow SCAP Notes
10 08BCOM CAG 2022/1 P
1008BCOM CAG 2023/1 P
8 08BCOM CAG 2024/1 P
808BCOM CAG 2025/1 P
8 08BCOM CAG 2026/1 P
808BCOM CAG 2027/1 P
808BCOM CAG 2028/1 P
808BCOM CAG 2029/1 P
8 08BCOM CAG 2030/1 P
01 State O&M RD3%0-1 S 01/01/2016 A 12/31/2030 0 0 0
02 -- SCREENING PLANT
02 PART DEL GR-1 FSP 09/30/2018 09/30/2018 0 0 0
02 Partial DEL SE204-1 F SP 09/30/2018 09/30/2018 0 0 0
02 OM OM-2 S 08/01/2013 A 12/31/2030 8 2 0 1208BCOM CAG 2018/4 P
808BCOM CAG 2019/1 P
8 08BCOM CAG 2020/1 P
808BCOM CAG 2021/1 P
808BCOM CAG 2022/1 P
8 08BCOM CAG 2023/1 P
808BCOM CAG 2024/1 P
8 08BCOM CAG 2025/1 P
808BCOM CAG 2026/1 P
8 08BCOM CAG 2027/1 P
808BCOM CAG 2028/1 P
808BCOM CAG 2029/1 P
02 State O&M RD3%0-2 S 08/01/2013 A 12/31/2030 0 0 0
03 -- MINE
03 RMVL RV-9 FSP 3 06/08/2017 A 12/31/2018 0 0 0 NTCRA
03 GOVT Cond Rmvi RV100-9 F 8P 06/08/2017 A 12/31/2018 0 0 0
03 PRP RI/FS BD-1 RP SP 09/17/2007 A  06/30/2020 969 5,064 6 600 08BCO3 COE 2018/4 P Mine-0U3
342 08BC0O3 ESO 20184 P
03 PRP Cond RIFS RD396-1 RP SP 09/17/2007 A  06/30/2020 0 0 0 Mine - QU3
03 ROD RO-3 F SP R 06/30/2020 06/30/2020 0 0 0 Mine - OU3 Final
03 Apprv/Sign ROD RD123-1 F SP 06/30/2020 06/30/2020 0 0 0
03 PRP RD BE-1 RP 12/31/2019 03/31/2021 0 0 0
03 PRP PrepRD RD469-1 RP 12/31/2019 03/31/2021 0 0 0
03 PRP RA BF-1 RP 03/31/2021 03/31/2027 0 0 0
03 PRP Cond RA RD473-1 RP 03/31/2021 03/31/2027 0 0 0
03 RA OnStrt RG-5 RP 06/24/2021 06/24/2021 0 0 0
03 RD/RA NEG AN-1 FFU 06/30/2020 06/30/2021 0 0 0
03 RDRA Negotns EN111-2 F FU 06/30/2020 06/30/2021 0 0 0
03 ADM ORDR AC-6 F FU 09/30/2018 09/30/2018 0 0 0 Fire Mgmt. WR Grace
03 Cmplt AOC EN030-6 F FU 09/30/2018 09/30/2018 0 0 0
03 Eff Date EB-8 FFU 09/30/2018 09/30/2018 0 0 0
03 Eff Date Rehd EN171-8 F FU 09/30/2018 09/30/2018 0 0 0
03 C DECREE CD-4 F 06/30/2020 06/30/2021 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly.**
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RUN DATE: 07/11/2018

SEMSDW REFRESH DATE: 07/11/2018 18:14:46

Site Name: LIBBY ASBESTOS SITE
State: MT
City: LIBBY

Primary RPM:  Cirian, Mike
Primary OSC: Peronard, Paul
Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - Sorted by Region/Site Name

Fed Fac: No SSID: 08BC
EPA ID: MT0009083840 Archived: No
Site ID: 0801744 NPL Status: F

Non-NPL Status:

50f6

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category:
Section Code: SRP-CO
Schedule Last
Approved Date: 12/26/2017 02:05:39 PM

Unlig Obs Expto CYObs+ Plan
Action Act Perf Fin to Date Date OpComm Obs Spc Plan  Site
OU  Subaction Seq LD LD Anom Qual Crit Start Date Finish Date {000) {000) {000) {000) Act Veh FY/Q Allow SCAP Notes
03 Cnsnt Der ENO35-2 F 06/30/2020 06/30/2021 0 0 0
03 Lodged LO-4 F 06/20/2020 06/30/2020 0 0 0
03 CD Lodg by DOJ clo16-4 F 06/20/2020 06/30/2020 0 0 0
03 Eff Date EB-6 F 06/30/2021 06/30/2021 0 0 0
03 Eff Date Rchd EN171-2 F 06/30/2021 06/30/2021 0 0 0
03 EntCrt AP-4 F 06/30/2021 06/30/2021 0 0 0
03 EntCrt EN172-4 F 06/30/2021 06/30/2021 0 0 0
03 REC MGT SW-3 F 8P 12/20/2007 A 06/30/2019 15 1 15 15 08BCO3 CNT 20182 P
03 Rec Mgmt Sppt 880041 F 8P 12/20/2007 A 06/30/2019 0 0 0
03 TECH ASSIST TA-3 FSP 07/24/2008 A 12/31/2020 0 20 0 20 08BCO3 FWS 2018/4 P FWSIAG OU3
20 08BCO3 FWS 2019/2 P
03 TA Summ Z1-3 F 8P 07/24/2008 A 12/31/2020 0 0 0 FWS IAG OU3
03 ST COOP MA-3 F 8P 05/19/2008 A 12/31/2021 559 699 0 31 08BCO3 CAG 2019/2 P 0OU3
03 ST CoopAgrmnt 8S017-3 F 8P 05/19/2008 A 12/31/2021 0 0 0 ou3
04 -- REMEDIAL SITEWIDE
04 RA RA-1 F o MS 03/22/2016 A 12/31/2018 13,231 23,890 3,150 100 08BCRA CNT 20181 A  RAQU4/7
3,000 08BCRA IAG 201872 A
50 08BCRA CNT 2018/2 A
775 08BCRA IAG 2018/4 A
18,467 0BBCRA IAG 2018/4 A
04 GOVT Cond RA RD471-1 F MS 03/22/2016 A 12/31/2018 0 0 0 RA
04 OM OM-3 S 03/31/2023 09/30/2070 0 0 0 500 08BCOM CAG 20232 P
500 08BCOM CAG 2024/2 P
500 08BCOM CAG 20252 P
500 08BCOM CAG 2026/2 P
50008BCOM CAG 2027/2 P
500 08BCOM CAG 20282 P
50008BCOM CAG 2029/2 P
50008BCOM CAG 20302 P
500 08BCOM CAG 2031/2 P
50008BCOM CAG 2032/2 P
500 08BCOM CAG 20332 P
500 08BCOM CAG 2034/2 P
500 08BCOM CAG 20352 P
50008BCOM CAG 2036/2 P
50008BCOM CAG 2037/2 P
500 08BCOM CAG 2038/2 P
50008BCOM CAG 2039/2 P
500 08BCOM CAG 20402 P
50008BCOM CAG 2041/2 P
500 08BCOM CAG 20422 P
500 08BCOM CAG 20432 P
290 08BCOM CAG 2044/2 P
21008BCOM CAG 2044/2 P
50008BCOM CAG 20452 P
37508BCOM CAG 2046/2 P

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly.**
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RUN DATE: 07/11/2018

SEMSDW REFRESH DATE: 07/11/2018 18:14:46

Site Name:
State: MT
City: LIBBY

Primary RPM:  Cirian, Mike

Primary OSC: Peronard, Paul

Site Assessment Manager:

LIBBY ASBESTOS SITE

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - Sorted by Region/Site Name

Fed Fac: No
EPA ID: MT0009083840

Site ID: 0801744

SSID: 08BC
Archived: No
NPL Status: F

Non-NPL Status:

Unlig Obs Expto CYObs+

Site Category:
Section Code: SRP-CO
Schedule Last
Approved Date: 12/26/2017 02:05:39 PM

6of6

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Date Op Comm
OU  Subaction Seq LD LD Anom Qual Crit Start Date Finish Date {000) {000) {000) Veh FY/Q Allow SCAP Notes
04 State O&M RD390-3 S 03/31/2023 09/30/2070 0 0 0
06 -- BURLINGTON NORTHERN RR
06 PRP RD BE-2 RP 8P 09/30/2018 06/30/2019 0 0 0 110 08BC0O6 COE 2018/4
06 PRP Prep RD RD469-2 RP SP 09/30/2018 06/30/2019 0 0 0
06 PRP RA BF-2 RP SP 03/31/2019 09/30/2019 0 0 0
06 RA On Strt RG-8 RP SP 03/31/2019 03/31/2019 0 0 0
06 PRP Cond RA RD473-2 RP SP 03/31/2019 09/30/2019 0 0 0
06 RD/RA NEG AN-2 FFU 05/23/2017 A 09/30/2018 94 6 100 100 08BCO6 ESS 2018/1
06 RDRA Negotns EN111-1  F  FU 05/23/2017 A 09/30/2018 0 0 0
06 C DECREE CD-5 FFU 09/30/2018 09/30/2018 0 0 0
06 Cnsnt Der ENO35-6 F FU 09/30/2018 09/30/2018 0 0 0
06 Lodged LO-5 F 09/30/2018 09/30/2018 0 0 0
06 CD Lodg by DOJ cio1e-6  F 09/30/2018 09/30/2018 0 0 0
06 Eff Date EB-7 F 09/30/2018 09/30/2018 0 0 0
06 Eff Date Rchd EN171-7 F 09/30/2018 09/30/2018 0 0 0
06 S107 LIT SV-2 FFU 07/10/2017 A 09/30/2018 0 0 0
06 107 Lit EN069-2 F FU 07/10/2017 A 09/30/2018 0 0 0
06 LAB SUP LA-3 FFU 07/16/2013 A 12/31/2020 0 15 0
06 Lab Sppt Summ Y8-3 FFU 07/16/2013 A 12/31/2020 0 0 0
06 TECH ASSIST TA-S FFU 07/19/2011 A 12/31/2020 0 32 0
06 TA Summ Z1-5 F FU 07/19/2011 A 12/31/2020 0 0 0
06 ST COOP MA-7 F 8P 04/08/2009 A 09/30/2020 87 7 0 oue6
06 ST CoopAgrmnt 8s017-7 F 8P 04/08/2009 A  09/30/2020 0 0 0 ous
07 - TROY
07 RA RA-5 F MS OA 03/22/2016 A 12/31/2018 0 0 0 Cover under OU4 RA
07 GOVT Cond RA RD471-5 F MS 03/22/2016 A 12/31/2018 0 0 0 Cover under OU4 RA

**END OF SITE SUMMARY*

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly.**

17,136 52,534 4,631
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